

MILLBURN C.C. SCHOOL DISTRICT #24			
Updated 1/3/2019			
2018 SUMMER PROJECTS COMPLETED	SCHOOL	STATUS	COMMENTS
Remove invasive trees from detention ponds - MES East Pond	Both	Completed 2018	
Install exhaust fan in Nurse's bathroom	MES	Completed 2018	
Add 2nd door buzzer in MES Office	MES	Completed 2018	
Front island - weed, new weed barrier, and add rock	MES	Completed 2018	
Explore cost to remove asbestos floor tile in bridge area	MES	Completed 2018	No funds available at this time for this project - Estimated Cost to remove tile is \$60,000 plus the cost of a replacement floor covering
Explore options to replace tile on cafeteria stage floor	MES	Completed 2018	
OT/PT Room - leak - when rain blows, comes in the ceiling mounted univent	MES	Completed 2018	
Lower hooks in 1st Grade Lockers	MES	Completed 2018	
Courtyard landscaping	MMS	2018-2019	Partially Completed - started Fall 2018
Troubleshoot scoreboard issues	MMS	Completed 2018	
Clock Replacements as needed	MMS	Completed 2018	
Replace bleacher seats	MMS	Completed 2018	
Replace Old Boiler with 2 boilers	MES	Completed 2018	
2019 SUMMER PROJECTS	SCHOOL	STATUS	COMMENTS
Kiln Exhaust	Both	2019	
Begin add/replacement of hand dryers	Both	Ongoing	
Remove invasive trees from detention ponds	Both	2019	
Install playground benches	Both	2019	Removed broken benches in 2018
Add Johnson Controls for new boiler	MES	2018-19	In process
Explore Replacement of water heater that serves all but the kitchen in the 1999 addition	MES	2019	Scheduled for Summer 2019
Repair laminate on tables/casework as needed	MES	2019	
Purchase and install Walk Pads near Chiller	MES	2019	
Fix drainage issue near glass entrance to Cafeteria	MES	2019	
Add AiPhone & Door Mechanical to exterior doors	Both	2019	
Wireless Upgrade - Equipment only	Both	2019	
Explore solution to water problem at courtyard doors into the media center	MES	2019	
Replace garage on playground	MES	2019	
Replace broken classroom shades	MES	2019	
Grates over window wells - derust/paint ? just make presentable!	MES	2019	
Add No Parking signs by the drive into the back parking lot	MES	2019	Temporary signs are currently being used
Hooks and Bolts atatched in rooms (lockdown)	MES	2019	
Reseal where the metal clerestory meets the brick & damaged drywall due to water leaks - Student Entrance	MMS	2019	
Courtyard landscaping	MMS	2018-2019	Partially Completed - started Fall 2018
Add intercom access from an additional location	MMS	2019	
Explore problem with retention pond not working properly - Field Tiles??	MMS	2019	Steve will contact Eriksson Engineering
Add fan cut-off at MMS West Gym for ceiling fan	MMS	2019	
Paint Mr. Rowlands office	MMS	2019	
Tuckpoint Chimney by MES boiler Room	MES	2019	

2019 SUMMER PROJECTS CONTINUED	SCHOOL	STATUS	COMMENTS
Add STEM lab at MES	MES	2019	
Life Safety - Fire Alarm Additions	Both	2019	
Begin repair of Life Safety items identified by Fanning-Howey	Both	2019	
Additional security cameras	Both	2019	
Create Gravel storage area for winter equipment	MES	2019	Work with civil engineer to determine if this will create a problem with drainage
Sealcoating & striping parking lots	Both	2019	
Renovate playground for Early Childhood - Grade 2 playground	MES	2019	
FUTURE PROJECTS FY 2020 AND BEYOND	SCHOOL	STATUS	COMMENTS
Install handrail by sidewalk - Northwest Corner Entrance	MES	FUTURE	
Add breakout spaces in media center	Both	FUTURE	
Explore sound management solutions for echo near Media Center Desk	MES	FUTURE	
Explore conversion of room at MMS for use as a Maker Room	MMS	FUTURE	
Remove hallway lockers and moving Kindergarten cubbies into the hall	MES	FUTURE	\$51,800
Replace VCT flooring in classrooms	MMS	FUTURE	